



MACQUARIE
University
SYDNEY · AUSTRALIA

COMP3850 Project Deliverable Certificate

Name of Deliverable	<i>D1-Feasibility Report & Team Manual</i>
Date Submitted	<i>14 / 8 / 2025</i>
Project Group Number	<i>22</i>
Rubric stream being followed for this deliverable (highlight one) <i>Note: the feasibility study has the same rubric for all streams.</i>	<i>SOFTWARE Rubric</i> <i>GAMES Rubric</i> <i>CYBERSECURITY Rubric</i> <i>DATA SCIENCE Rubric</i> <i>AI Rubric</i>

We, the undersigned members of the above Project Group, collectively and individually certify that the above Project Deliverable, as submitted, **is entirely our own work**, other than where explicitly indicated in the deliverable documentation.

INITIALS	SURNAME	GIVEN NAME	STUDENT NUMBER	SIGNATURE (IN-PERSON OR DIGITAL)
<i>YD</i>	<i>Diab</i>	<i>Yousef</i>	<i>47359099</i>	<i>Yousef</i>
<i>EPC</i>	<i>Chairudin</i>	<i>Edward pandiya</i>	<i>47977523</i>	<i>edward</i>
<i>EK</i>	<i>Kok</i>	<i>Eric</i>	<i>46108572</i>	<i>eric</i>
<i>AG</i>	<i>Gupta</i>	<i>Anirudh</i>	<i>47547081</i>	<i>Anirudh</i>
<i>AA</i>	<i>Abdelghaffar</i>	<i>Amr</i>	<i>47872411</i>	<i>Amr</i>
<i>KAA</i>	<i>Ashraf</i>	<i>Khawaja Abeer</i>	<i>47650249</i>	<i>Abeer</i>

NB: please write all details clearly (if handwritten).
© Macquarie University, 2021

List of tasks completed for the deliverable and activities since last deliverable certificate with totals for each individual team member and whole team

(copy individual total row for each member and copy pages if more pages needed)

Performed by <i>(Student Names)</i>	Dur atio n <i>(hrs)</i>	Co mpl exit y <i>(L, M, H)</i>	Name of task	Checked by <i>(Initials)</i>
Anirudh Gupta	0.5	L	Setup communication platform (Whatsapp group, Discord group, etc.)	
Anirudh Gupta	0.5	L	Add all the deadlines and events on Discord events	
Anirudh Gupta	2	M	Assist in making the draft 1 for the feasibility report. (Add bullet points to discuss in the meeting with the sponsor)	
Anirudh Gupta	4	M	Complete Section 1 of Feasibility report	
Anirudh Gupta	2	M	Complete Section 1 of Team Manual	
Anirudh Gupta	4	M	Revisit concepts of NLP and ML	
Edward	4	H	figure out how to setting up django environment code (Backend), creating API, and rest_framework and submit it to github	
Edward	3	M	figure out how to copy the code from one local host to the other, and putting the readme step by step file to copy the django file to other local host, because every local host has different OS and path file and submit it to github	
Edward	2	H	design the API - ongoing	
Edward	0.5	L	making draft bulletpoint for the feasibility report	
Edward	1.5	L	Working on feasibility report, elaborate the bullet point into paragraph for alternative 2	
Edward	2	L	working on team manual, in 'change and management' section	
Eric Kok	1.5	L	Contributed in the process of making a draft for the feasibility report with the team	
Eric Kok	2	L	Completed working on section 4.1 of the feasibility report	
Eric Kok	1	L	Completed working on section 2 of team manual	
Eric Kok	0.5	L	Recorded and compiled meeting minutes for weekly team meeting	
Eric Kok	4	H	Learning and revising the necessary backend related skills to prepare for the development task	
Amr Abdelghaffar	1	M	Researching Python libraries (NLTK & spaCy)	
Amr Abdelghaffar	0.5	L	Completing Section 2 of the Feasibility Report	
Amr Abdelghaffar	0.5	L	Completing Section 5.2 of the Team Manual	
Amr Abdelghaffar	1	L	Proofreading Feasibility Report and Team Manual. Fixing spelling and formatting.	
Yousef Diab	4		Began researching on the UI for Robotic Marketers	
Yousef Diab	2		Began developing wireframes for the UI	

Yousef Diab	1		Contributed on making the draft for the feasibility report	
Yousef Diab	2		Completed section 5.1, 5.2, 5.3, 5.4, and 5.5 in the Feasibility Report	
Yousef Diab	1		Completed section 3.1 and 3.2 in the Team Manual Report	
Yousef Diab	0.5		Proofread both Team Manual and Feasibility Reports for any errors after completion	
Yousef Diab	1.5		Revisiting front-end coding material	
Khawaja Abeer	0.5	L	Setup a collaboration platform (GitHub)	
Khawaja Abeer	0.5	L	Made respected folders and file channels in repositories and committed markdown files of meetings, reports, and deadlines	
Khawaja Abeer	2	M	Contribution in the draft of the feasibility report for different sections and discussion with the sponsor	
Khawaja Abeer	3	M	Completed and finalised section 3 and section 4.3 of the feasibility report	
Khawaja Abeer	2	M	Completed and finalised section 4 of the team manual	
Khawaja Abeer	4	M	Revised the NLP and ML concepts of Tf-idf and Tokenizer, and researched word search ambiguity as the sponsor told me in a meeting	
Khawaja Abeer	0.5	L	Structured and finalised the whole draft of the feasibility report to send to the sponsor for review	
Khawaja Abeer	05	L	Discussion with the sponsor on the whole project, especially APIs, NLP, and relevance accuracy.	
<i>Anirudh Gupta</i>	13			
<i>Edward</i>	13			
<i>Eric Kok</i>	9			
<i>Amr Abdelghaffar</i>	3			
<i>Yousef Diab</i>	12			
<i>Khawaja Abeer</i>	13			
Team Total	63			

Statement for Marker

Clarify if there are any specific matters you want to clarify to the marker. For example, if you have convenor approval to use a rubric merged from more than one stream (If so, please provide the approved rubric here). Leave blank if there are no special instructions.